TOP SECRET

Approved For (ase 2003/12/19: CIA-RDP71860399 00600060047-7

OXC 0033-67 Copy 3 of 10

13 January 1967

MEMORANDUM FOR: Director of Special Activities

SUBJECT:

OXCART Concept of Operations

For CY 1967

- 1. Recommendations for the approval of the Director of Special Activities are contained in paragraph 10 below.
- 2. The Headquarters OXCART Configuration Control Board was convened 12 January 1967, and briefed in detail on the proposed OXCART operational concept for CY 1967, contained in Paras 3 thru 9 below.

3. MISSION/POSTURE:

a. 1 January 1967 to 1 July 1967: Maintain world-wide capability
to conduct aerial reconnaissance of denied areas from a prepared
overseas location and simultaneously from Readiness posture
to include maintenance of 15-day QRC for Black Shield and 7-day QRC
for Skylark.
b. 1 July 1967 to 31 December 1967: Maintain world-wide capability to conduct aerial reconnaissance from either a prepared overseas location or from but not simultaneously. Readiness posture to include maintenance of QRC capability for either Black Shield or Skylark.

25X1

GROUP 1
Excluded from automatic
399R000600060047-7

25X

TOP SECRET

Approved For Fase 2003/12/19 : CIA-RDP71B00399

OXC 0033-67 Page 2

4.	AIRCRAFT	REQUIREMENT:

- 1 January 1967 to 1 July 1967: 6 aircraft in OR configuration. a.
- 1 July 1967 to 31 December 1967: 5 aircraft in OR configuration. b.
- TA-12 trainer aircraft should be retained until late CY 1967. c.

5. AIRCRAFT STANDARD OPERATIONAL READY CONFIGURATION (SORC):

a.	Installed equipment:		

- (2) SC & DM Recorder
- (3) Communications/Rendezvous System
- TACAN to include addition of DF capability. (DF (4)capability in addition to the present DME capability is considered a flight safety item essential for aircraft rendezvous. ETOR: 1 June 1967)
 - SSB/HF (5)
 - (6) SIF

(1)

25X1

INS

- Voice Recorder (7)
- Provisions for accepting:

25X1 ⁽¹⁾	

- (2) SIP
- (3) Type I
- 25X1₍₄₎

TOP SECRET

TOP SECRET

Approved For F ase 2003/12/19 : CIA-RDF 71B 6539 1 00600060047-7

OXC 0033-67 Page 3

	(5)	
25X1	(6)	
	(7)	

- (8) Map Destruct System
- (9) Film Strip Destruct System
- (10) Voice Recorder Destruct System
- (11) Refueling Beacon

6. PILOT REQUIREMENT:

a. Minimum of 5 OR pilots required throughout CY 1967.

25X1b.	Pilots	to	complete	training	to	OR	status

7. SENSOR REQUIREMENT:

Maintenance of the entire Type I inventory is considered adequate to support the mission (one Type 1A, one Type 1B, and five Type 1C). Completion of Type 1C validation should be realized by 1 April 1967. Type 1A and 1B systems will not be sent to Iran but retained "as is" in the operational inventory.

25X1				

00600060047-7

OXC 0033-67 Page 4

25X1

SIP: Maintain adequate inventory.

9. AIRCRAFT PHASE-OUT:

a. 121, 122 and 134: Phase-out as early as practical before 1 July 1967. 122 to be returned to flying status prior to phase-out.

25X1

- b. 131: Phase-out as soon as practical after 1 July 1967.
 This is the aircraft.
 - c. 124: Phase-out in late Cy 1967.
- d. 127, 128, 129, 130, 132: Phase-out during period 1 January 1968 to 31 March 1968.

10. CCB OUTSTANDING ITEMS:

The above concept and requirements were critically reviewed and concurred in by the Headquarters CCB members. The disposition of surplus assets and outstanding CCB items were also critically reviewed. The following is recommended:

a. Continue action:

- (1) Annunciator Panel Modification: (Allows all SAS channel failures and other redundant aircraft systems to appear on the annunciator panel and master caution on an independent basis.)
- (2) Type I Camera Climatic Environmental Testing at Kadena: (Equipment testing now in progress.)

(3							
not re	quired	and is	potential	hydraulic	and	transmission	problem
area.		•					•

25

25X

25X

25X1

25X1

OXC 0033-67 Page 5

SIP Modification: (Product improvement--laboratory testing toward increasing capability.)

Terminate action: ъ.

New

- (1)Type II Camera System: (Phase-out by 1 April 1967.)
- Type IV Camera System: (Discontinue testing and phase-out.)
- (3) (Discontinue testing and phasb-out. ,
- (4)(Discontinue testing and phase-out.
- 618 HF SSB with Manual and Pre-set Tuning Capability: (Equipment capability improvement.)
 - (6) 718 T HF SSB: (Follow-on equipment change.)
 - Hot Fluxgate Compass: (Follow-on equipment change.) (7)
 - 490T Tuner: (Follow-on equipment change.) (8)

25X1 ⁽⁹⁾ (Follow-on equipment change.)

- Insertion Type INS: (Follow-on equipment change.)
- (12)Relocation of (Instrument access improvement.)
 - (13)Remote Control Unit: (Improved control unit.)
 - (14)VLF System: (Follow-on equipment addition.)

	TOP SECRET
٠ ،	Approved For sease 2003/12 /19 : CIA R DP71B00399 00600060047-7
	OXC 0033-67 Page 6
	(15) System 17B: (Follow-on
25X1	(16) (Auxiliary system for System 17B.)
25X1	(17) Testing: (No operational requirement for further testing in Aircraft 122. Accordingly, proposed testing of
25X1 reg	c. Deferral to Commander for his recommendation arding continuation or termination:
	(1) Sensitive Ball and Race Evaluation: (Improved yaw indicator.)
	(2) Cockpit Panel Modification: (Equipment improvement.)
	(3) Modification of 330 INS to drive HSI in new cockpit panel: (Equipment improvement in support of (2) above.)
	(4) Tri-prism lens for viewfinder: (Equipment improvement.)
	(5) EGT auto-trimmer: (Improved engine instrument.)
	(6) Mach trim Schedule Change: (Performance improvement change.)
	(7) Auto-pilot Improvement Program.
11.	It is recommended that:
3 th	a. Approval be given to the operational concept defined in paras
abo	b. Approval be given to initiate actions recommended in para 10 ve.
	c. Appropriate authorities be advised that the operational

OXC 0033-67 Page 7 25X

25X

25X

25X

- d. Project assets which are not required to support the concept be made available as national assets through appropriate channels.
- 12. Upon your approval, the following actions are planned:
- a. Transmit the operational concept and proposed phase-out actions contained herein to the _____Commander for his guidance and comment where appropriate.
- b. Convene the Headquarters and CCB during week of 23 January 1967, to formulate detailed plans to implement the phase-out.

Colonel, USAF
Deputy for Operations, OSA

Approved For Release 2003/12/19: CIA-RDF 71B0 99 8000600060047-7